
GCE - CDX

Functional Milestones 2.45 years

Management

Schedule Management 2.77 years ? R.H.

Risk Management 2.77 years ? R.H.

Project Planning

Market Analysis D.C.; R.H.

Funding D.C.; R.H.

Configuration Management Plan C.M.

Hardware Management Plan C.M.

New Technology Report (NTR) for CDX R.H.

Communication/Stakeholders

Sponsors R.H.

Customers R.H.

Team Members R.H.

Conferences

IEEE ICDM on Knowledge Discover from Climate Data

Systems Engineering

Requirements Management

Architecture

Architecture Design D.C.

Ontology model for CDX

attributes for supporting repository access R.R.

attributes for searching catalogs R.R.

Configuration Management

Setup Configuration Management C.M.

Security

Vision for CDX access D.C.

PAR for CDX Server

User Support

Development

Release 1.0

Release 1.0 Start

Infrastructure

HDF to netCDF/CF converter S.K.

Move jpl-esg to JPL extranet C.M.

Fold in CDXwrappers to the CDX client C.M.

Checksum for CDX prod server 2.8m? C.M.

CDXlocate S.K.

CDXrangequery S.K.

CDXmask V.P.

Search - Deploy SOLR D.W.

Install Package S.K.

CDXls S.K.

CDXget S.K.
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0 GCE - CDX 1/1/09 David Woollar… 2%

1 Functional Milestones 10/1/09 0%

6 Management 1/1/09 Robert Hanna… 0%

7 Schedule Management 665 days ? 6/8/09 Robert Hanna 0%

9 Risk Management 665 days ? 6/8/09 Robert Hanna 0%

11 Project Planning 1/1/09 Robert Hanna… 0%

12 Market Analysis 1 day ? 1/1/09 Dan Crichton; … 0%

15 Funding 1 day ? 1/1/09 Dan Crichton; … 0%

18 Configuration Management Plan 5 days ? 1/1/09 Chris Mattman 0%

20 Hardware Management Plan 10 days ? 1/1/09 Chris Mattman 0%

22 New Technology Report (NTR) for CDX 1 day ? 1/1/09 Robert Hanna 0%

24 Communication/Stakeholders 1/1/09 Robert Hanna 0%

25 Sponsors 1 day ? 1/1/09 Robert Hanna 0%

27 Customers 1 day ? 1/1/09 Robert Hanna 0%

29 Team Members 1 day ? 1/1/09 Robert Hanna 0%

31 Conferences 1 day ? 1/1/09 0%

32 IEEE ICDM on Knowledge Discover from … 1 day ? 7/17/09 0%

33 Systems Engineering 1/1/09 Dan Crichton;… 0%

34 Requirements Management 1 day ? 1/1/09 0%

35 Architecture 1/1/09 Dan Crichton;… 0%

36 Architecture Design 10 days ? 1/1/09 Dan Crichton 0%

38 Ontology model for CDX 1/1/09 Robert Raskin 0%

39 attributes for supporting repository access 3 days ? 1/1/09 Robert Raskin 0%

41 attributes for searching catalogs 10 days ? 39 1/6/09 Robert Raskin 0%

43 Configuration Management 1/1/09 Chris Mattman 0%

44 Setup Configuration Management 1 day ? 1/1/09 Chris Mattman 0%

46 Security 6/8/09 Dan Crichton 0%

47 Vision for CDX access 10 days ? 6/8/09 Dan Crichton 0%

49 PAR for CDX Server 2 days ? 47 6/22/09 0%

50 User Support 1 day ? 1/1/09 0%

51 Development 1/1/09 David Woollar… 3%

52 Release 1.0 1/1/09 David Woollar… 12%

53 Release 1.0 Start 1/1/09 0%

54 Infrastructure 53 1/1/09 Dan Crichton;… 5%

55 HDF to netCDF/CF converter 16 days ? 6/30/09 Sean Kelly 0%

57 Move jpl-esg to JPL extranet 1 day ? 1/28/09 Chris Mattman 0%

59 Fold in CDXwrappers to the CDX client 2.3 weeks ? 6/29/09 Chris Mattman 0%

61 Checksum for CDX prod server 11.3 wee… 9/4/09 Chris Mattman 0%

63 CDXlocate 4.1 weeks ? 7/24/09 Sean Kelly 0%

65 CDXrangequery 4.1 weeks ? 8/24/09 Sean Kelly 0%

67 CDXmask 1.3 weeks ? 6/22/09 Vince Perun 30%

69 Search - Deploy SOLR 1.2 weeks ? 9/29/09 David Woollard 0%

71 Install Package 5 days ? 9/25/09 Sean Kelly 0%

73 CDXls 3 days ? 1/1/09 Sean Kelly 100%

75 CDXget 3 days ? 73 1/5/09 Sean Kelly 100%
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CDXsearch D.W.

CDXsubset web service V.P.

CDX Server procurement D.C.

CDX Server setup C.M.

CDX Server OODT setup S.K.

Data

Metadata Tool for Climate Forecast convention 1.5m?R.R.

AIRS MOU C.M.

AIRS product server 8.75 months D.W.

AIRS profile server D.W.

AIRS ICD C.M.

AIRS Installation C.M.

CloudSat MOU C.M.

CloudSat product server M.C.

CloudSat profile server D.W.

CloudSat ICD C.M.

CloudSat Installation C.M.

MLS MOU C.M.

MLS product server C.M.

ESG Publishing - AIRS level 3 S.K.

Science Applications

NCAR model diagnostics support M.C.

C-LAMP carbon cycle model support S.K.

Level 3 Bonygram generation C.M.

Decision Support Applications

Verification

AIRS

MLS

CloudSat

Validation

Science Scenarios

Release 1.0 End

Release 2.0

Release 2.0 Start

Infrastructure

ESG publishing with NetCDF/CF converter 1.3m?D.W.

CDXregrid S.K.

CDXinterpolate S.K.

Open Source distribution mechanism 1.2m?S.K.

CDX network monitor 2m? L.G.

CDX network analysis 2m? L.G.

Data

MLS profile server D.W.

MLS ICD C.M.

MLS Installation C.M.

ESG Publishing - AIRS level 2 D.W.

77 CDXsearch 15 days ? 75 10/7/09 David Woollard 0%

79 CDXsubset web service 10 days ? 6/23/09 Vince Perun 20%

81 CDX Server procurement 5 days ? 7/1/09 Dan Crichton 0%

83 CDX Server setup 10 days ? 81 7/27/09 Chris Mattman 0%

85 CDX Server OODT setup 3 days ? 83 9/22/09 Sean Kelly 0%

87 Data 53 1/1/09 David Woollar… 24%

88 Metadata Tool for Climate Forecast co… 30 days ? 7/1/09 Robert Raskin 0%

90 AIRS MOU 3.8 weeks ? 1/1/09 Chris Mattman 100%

92 AIRS product server 3.2 weeks ? 1/1/09 David Woollard 30%

94 AIRS profile server 3.2 weeks ? 9/7/09 David Woollard 0%

96 AIRS ICD 1 day ? 1/29/09 Chris Mattman 0%

98 AIRS Installation 1.2 weeks ? 92 11/23/09 Chris Mattman 0%

100 CloudSat MOU 3.8 weeks ? 8/10/09 Chris Mattman 0%

102 CloudSat product server 3.2 weeks ? 6/22/09 Michael Cayanan 0%

104 CloudSat profile server 3.2 weeks ? 10/28/09 David Woollard 0%

106 CloudSat ICD 1 day ? 1/30/09 Chris Mattman 0%

108 CloudSat Installation 1.2 weeks ? 102 7/17/09 Chris Mattman 0%

110 MLS MOU 3 weeks ? 1/1/09 Chris Mattman 100%

112 MLS product server 3.2 weeks ? 1/1/09 Chris Mattman 30%

114 ESG Publishing - AIRS level 3 1 day ? 1/27/09 Sean Kelly 0%

116 Science Applications 53 1/13/09 Chris Mattma… 0%

117 NCAR model diagnostics support 2.6 weeks ? 7/16/09 Michael Cayanan 0%

119 C-LAMP carbon cycle model support 2 weeks ? 1/13/09 Sean Kelly 0%

121 Level 3 Bonygram generation 3 weeks ? 2/2/09 Chris Mattman 0%

123 Decision Support Applications 1 day ? 53 1/1/09 0%

124 Verification 53 10/1/09 0%

125 AIRS 15 days ? 10/1/09 0%

126 MLS 15 days ? 10/1/09 0%

127 CloudSat 15 days ? 10/1/09 0%

128 Validation 53 10/1/09 0%

129 Science Scenarios 1 day ? 10/1/09 0%

130 Release 1.0 End 54; 8… 12/1/09 0%

131 Release 2.0 12/1/09 David Woollar… 0%

132 Release 2.0 Start 130 12/1/09 0%

133 Infrastructure 132 12/1/09 David Woollar… 0%

134 ESG publishing with NetCDF/CF converter 26 days ? 12/24/09 David Woollard 0%

136 CDXregrid 15 days ? 12/1/09 Sean Kelly 0%

138 CDXinterpolate 15 days ? 1/27/10 Sean Kelly 0%

140 Open Source distribution mechanism 25 days ? 12/23/09 Sean Kelly 0%

142 CDX network monitor 40 days ? 12/1/09 Linda Gharibans 0%

144 CDX network analysis 40 days ? 1/26/10 Linda Gharibans 0%

146 Data 132 12/1/09 David Woollar… 0%

147 MLS profile server 3.2 weeks ? 12/1/09 David Woollard 0%

149 MLS ICD 1 day ? 7/1/10 Chris Mattman 0%

151 MLS Installation 1.2 weeks ? 112 5/12/10 Chris Mattman 0%

153 ESG Publishing - AIRS level 2 3 weeks ? 5/21/10 David Woollard 0%



ESG Publishing - MLS level 3 D.W.

ESG Publishing - MLS level 2 D.W.

Translator - Temporal Rectification S.K.

Translator - Instrument Masking (like samplers) S.K.

Translator - Wavelength Interpolation S.K.

Translator - Horizontal Rectification C.M.

Translator - Vertical Rectification C.M.

Instrument Samplers M.C.

Functions/Tools for User Defined Gridded Data M.C.

Statistical Data Fusion for Thematic Data Sets A.B.

Hurricane Portal MOU C.M.

Hurricane Portal product server M.C.

Hurricane Portal profile server D.W.

Hurricane Portal ICD C.M.

Hurricane Portal Installation C.M.

IPP MOU C.M.

IPP product server M.C.

IPP profile server D.W.

IPP ICD C.M.

IPP Installation C.M.

MODIS MOU C.M.

MODIS product server M.C.

MODIS profile server D.W.

MODIS ICD C.M.

MODIS Installation C.M.

VODC MOU C.M.

VODC product server M.C.

VODC profile server D.W.

VODC ICD C.M.

VODC Installation C.M.

AMAPS MOU C.M.

AMAPS product server M.C.

AMAPS profile server D.W.

AMAPS ICD C.M.

AMAPS Installation C.M.

TES MOU C.M.

TES product server M.C.

TES profile server D.W.

TES ICD C.M.

TES Installation C.M.

Science Applications

ESG Node NCAR Model #1 D.W.

ESG Node NCAR Model #2 M.C.

ESG Node NCAR Model #3 C.M.

ESG Node NCAR Model #4 S.K.

ESG Node NCAR Model #5 D.W.

155 ESG Publishing - MLS level 3 3 weeks ? 6/11/10 David Woollard 0%

157 ESG Publishing - MLS level 2 3 weeks ? 7/2/10 David Woollard 0%

159 Translator - Temporal Rectification 2 weeks ? 3/31/10 Sean Kelly 0%

161 Translator - Instrument Masking (like … 2 weeks ? 4/14/10 Sean Kelly 0%

163 Translator - Wavelength Interpolation 2 weeks ? 4/28/10 Sean Kelly 0%

165 Translator - Horizontal Rectification 2 weeks ? 7/20/10 Chris Mattman 0%

167 Translator - Vertical Rectification 2 weeks ? 1/13/10 Chris Mattman 0%

169 Instrument Samplers 4 weeks ? 12/24/09 Michael Cayanan 0%

171 Functions/Tools for User Defined Grid… 3 weeks ? 4/21/10 Michael Cayanan 0%

173 Statistical Data Fusion for Thematic Da… 2 weeks ? 7/1/10 Amy Braverman 0%

175 Hurricane Portal MOU 3 weeks ? 12/1/09 Chris Mattman 0%

177 Hurricane Portal product server 3.2 weeks ? 12/1/09 Michael Cayanan 0%

179 Hurricane Portal profile server 3.2 weeks ? 1/29/10 David Woollard 0%

181 Hurricane Portal ICD 1 day ? 7/2/10 Chris Mattman 0%

183 Hurricane Portal Installation 1.2 weeks ? 177 5/20/10 Chris Mattman 0%

185 IPP MOU 3 weeks ? 12/22/09 Chris Mattman 0%

187 IPP product server 3.2 weeks ? 1/21/10 Michael Cayanan 0%

189 IPP profile server 3.2 weeks ? 2/22/10 David Woollard 0%

191 IPP ICD 1 day ? 7/5/10 Chris Mattman 0%

193 IPP Installation 1.2 weeks ? 187 7/19/10 Chris Mattman 0%

195 MODIS MOU 3 weeks ? 1/27/10 Chris Mattman 0%

197 MODIS product server 3.2 weeks ? 2/12/10 Michael Cayanan 0%

199 MODIS profile server 3.2 weeks ? 3/16/10 David Woollard 0%

201 MODIS ICD 1 day ? 7/6/10 Chris Mattman 0%

203 MODIS Installation 1.2 weeks ? 197 8/23/10 Chris Mattman 0%

205 VODC MOU 3 weeks ? 2/17/10 Chris Mattman 0%

207 VODC product server 3.2 weeks ? 3/8/10 Michael Cayanan 0%

209 VODC profile server 3.2 weeks ? 4/7/10 David Woollard 0%

211 VODC ICD 1 day ? 7/7/10 Chris Mattman 0%

213 VODC Installation 1.2 weeks ? 207 9/20/10 Chris Mattman 0%

215 AMAPS MOU 3 weeks ? 3/10/10 Chris Mattman 0%

217 AMAPS product server 3.2 weeks ? 3/30/10 Michael Cayanan 0%

219 AMAPS profile server 3.2 weeks ? 4/29/10 David Woollard 0%

221 AMAPS ICD 1 day ? 7/8/10 Chris Mattman 0%

223 AMAPS Installation 1.2 weeks ? 217 10/20/10 Chris Mattman 0%

225 TES MOU 3 weeks ? 3/31/10 Chris Mattman 0%

227 TES product server 3.2 weeks ? 6/23/10 Michael Cayanan 0%

229 TES profile server 3.2 weeks ? 9/24/10 David Woollard 0%

231 TES ICD 1 day ? 7/9/10 Chris Mattman 0%

233 TES Installation 1.2 weeks ? 227 2/1/11 Chris Mattman 0%

235 Science Applications 132 2/17/10 David Woollar… 0%

236 ESG Node NCAR Model #1 3 weeks ? 7/23/10 David Woollard 0%

238 ESG Node NCAR Model #2 3 weeks ? 5/12/10 Michael Cayanan 0%

240 ESG Node NCAR Model #3 3 weeks ? 4/21/10 Chris Mattman 0%

242 ESG Node NCAR Model #4 3 weeks ? 2/17/10 Sean Kelly 0%

244 ESG Node NCAR Model #5 3 weeks ? 8/13/10 David Woollard 0%



ESG Node NCAR Model #6 C.M.

ESG Node NCAR Model #7 S.K.

ESG Node NCAR Model #8 M.C.

ESG Node NCAR Model #9 S.K.

ESG Node NCAR Model #10 D.W.

Decision Support Applications

Verification

TES

MLS

Hurricane Portal

MODIS

VODC

AMAPS

IPP

Validation

Science Scenarios

Release 2.0 End

Release 3.0

Release 3.0 Start

Infrastructure

Data

ESG Publishing - MISR level 3 D.W.

ESG Publishing - MISR level 2 D.W.

ESG Publishing - CloudSat level 3 C.M.

ESG Publishing - CloudSat level 2 C.M.

ESG Publishing - TES level 3 M.C.

ESG Publishing - TES level 2 M.C.

Science Applications

ESG Node NCAR Model #11 C.M.

ESG Node NCAR Model #12 D.W.

ESG Node NCAR Model #13 M.C.

ESG Node NCAR Model #14 S.K.

ESG Node NCAR Model #15 C.M.

ESG Node NCAR Model #16 D.W.

ESG Node NCAR Model #17 M.C.

ESG Node NCAR Model #18 S.K.

ESG Node NCAR Model #19 C.M.

ESG Node NCAR Model #20 D.W.

ESG Node NCAR Model #21 M.C.

Model Scoring for AIRS complete C.M.

CDX Portal 2m?

Decision Support Applications

GIS Integration 5m?

Verification

Validation

Science Scenarios

246 ESG Node NCAR Model #6 3 weeks ? 8/3/10 Chris Mattman 0%

248 ESG Node NCAR Model #7 3 weeks ? 3/10/10 Sean Kelly 0%

250 ESG Node NCAR Model #8 3 weeks ? 6/2/10 Michael Cayanan 0%

252 ESG Node NCAR Model #9 3 weeks ? 5/12/10 Sean Kelly 0%

254 ESG Node NCAR Model #10 3 weeks ? 9/3/10 David Woollard 0%

256 Decision Support Applications 1 day ? 132 12/1/09 0%

257 Verification 132 12/1/09 0%

258 TES 1 day ? 12/1/09 0%

259 MLS 1 day ? 12/1/09 0%

260 Hurricane Portal 1 day ? 12/1/09 0%

261 MODIS 1 day ? 12/1/09 0%

262 VODC 1 day ? 12/1/09 0%

263 AMAPS 1 day ? 12/1/09 0%

264 IPP 1 day ? 12/1/09 0%

265 Validation 132 12/1/09 0%

266 Science Scenarios 1 day ? 12/1/09 0%

267 Release 2.0 End 133; … 2/8/11 0%

268 Release 3.0 2/8/11 David Woollar… 0%

269 Release 3.0 Start 267 2/8/11 0%

270 Infrastructure 1 day ? 269 2/9/11 0%

271 Data 269 2/9/11 David Woollar… 0%

272 ESG Publishing - MISR level 3 3 weeks ? 2/9/11 David Woollard 0%

274 ESG Publishing - MISR level 2 3 weeks ? 3/2/11 David Woollard 0%

276 ESG Publishing - CloudSat level 3 3 weeks ? 2/9/11 Chris Mattman 0%

278 ESG Publishing - CloudSat level 2 3 weeks ? 3/2/11 Chris Mattman 0%

280 ESG Publishing - TES level 3 3 weeks ? 2/9/11 Michael Cayanan 0%

282 ESG Publishing - TES level 2 3 weeks ? 3/2/11 Michael Cayanan 0%

284 Science Applications 269 2/9/11 David Woollar… 0%

285 ESG Node NCAR Model #11 3 weeks ? 3/23/11 Chris Mattman 0%

287 ESG Node NCAR Model #12 3 weeks ? 3/23/11 David Woollard 0%

289 ESG Node NCAR Model #13 3 weeks ? 3/23/11 Michael Cayanan 0%

291 ESG Node NCAR Model #14 3 weeks ? 2/9/11 Sean Kelly 0%

293 ESG Node NCAR Model #15 3 weeks ? 4/13/11 Chris Mattman 0%

295 ESG Node NCAR Model #16 3 weeks ? 4/13/11 David Woollard 0%

297 ESG Node NCAR Model #17 3 weeks ? 4/13/11 Michael Cayanan 0%

299 ESG Node NCAR Model #18 3 weeks ? 3/2/11 Sean Kelly 0%

301 ESG Node NCAR Model #19 3 weeks ? 5/4/11 Chris Mattman 0%

303 ESG Node NCAR Model #20 3 weeks ? 5/4/11 David Woollard 0%

305 ESG Node NCAR Model #21 3 weeks ? 5/4/11 Michael Cayanan 0%

307 Model Scoring for AIRS complete 3 weeks ? 5/25/11 Chris Mattman 0%

309 CDX Portal 40 days ? 2/9/11 0%

310 Decision Support Applications 269 2/9/11 0%

311 GIS Integration 100 days ? 2/9/11 0%

312 Verification 1 day ? 269 2/9/11 0%

313 Validation 269 2/9/11 0%

314 Science Scenarios 1 day ? 2/9/11 0%



Release 3.0 End315 Release 3.0 End 270; … 6/28/11 0%


